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PHA 5-Year and
Annual Plan

U.S. Department of Housing and Urban
Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

1.0 PHA Information
PHA Name: _Manchester Housing and Redevelopment Authority______________________ PHA Code: __NH001______
PHA Type: Small High Performing Standard HCV (Section 8)
PHA Fiscal Year Beginning: (MM/YYYY): __10/1/2012

2.0 Inventory (based on ACC units at time of FY beginning in 1.0 above)
Number of PH units: __1,169_______________ Number of HCV units: ___1,921__________

3.0 Submission Type
5-Year and Annual Plan Annual Plan Only 5-Year Plan Only

4.0 PHA Consortia PHA Consortia: (Check box if submitting a joint Plan and complete table below.)

Participating PHAs
PHA
Code

Program(s) Included in the
Consortia

Programs Not in the
Consortia

No. of Units in Each
Program
PH HCV

PHA 1:
PHA 2:
PHA 3:

5.0 5-Year Plan. Complete items 5.1 and 5.2 only at 5-Year Plan update.

5.1 Mission. State the PHA’s Mission for serving the needs of low-income, very low-income, and extremely low income families in the PHA’s
jurisdiction for the next five years:

The mission of the Manchester Housing and Redevelopment Authority is to provide and sustain affordable, secure, quality living environments for
low income families and individuals; to provide personal and economic enrichment and independence opportunities for residents; to act as a catalyst
and community partner in developing new low income affordable housing opportunities; and to engage in community revitalization initiatives to
improve neighborhoods, promote economic development, increase employment opportunities and broaden the local tax base.



______________________________________________________________________________
Page 2 of 4 form HUD-50075 (4/2008)

5.2 Goals and Objectives. Identify the PHA’s quantifiable goals and objectives that will enable the PHA to serve the needs of low-income and very
low-income, and extremely low-income families for the next five years. Include a report on the progress the PHA has made in meeting the goals
and objectives described in the previous 5-Year Plan.

1. Expand the supply of assisted housing by: applying for additional rental vouchers; reducing public housing vacancies; leveraging private or
other public funds to create additional housing opportunities.
Past Progress: MHRA has applied for additional vouchers as they became available. MHRA secured 109 VASH vouchers and 100 vouchers for

Non-Elderly Disabled . MHRA is pursuing conversion and construction of units using tax credit and other funding.

2.Improve the quality of assisted housing by: improving public housing management; maintaining voucher management; increasing customer
satisfaction; renovating or modernizing public housing units.
Past Progress: Conducted resident meetings to assess and ensure customer satisfaction. Achieved a voucher utilization rate of 100%. Renovated
interiors of 12 units for the elderly and persons with disabilities; replaced roofing at two building at Kelley Falls, AMP 2; updated ssecurity camera
systems at all highrise buildings; and installed carbon monoxide detectors in all apartments.

3. Increase assisted housing choices by: providing voucher mobility counseling; conducting outreach efforts to potential voucher landlords;
increasing voucher payment standards; implementing voucher homeowner program.
Past Progress: Voucher mobility counseling conducted during briefings; continual staff outreach to landlords; voucher payment standards
increased from 100% to 110%, Voucher homeownership program implemented.

4. Provide an improved living environment by: implementing public housing security improvements.
Past Progress: Security lighting installed; new security cameras installed in all highrise buildings; on site police presence provided in family
public housing developments; replacement and expansion of security systems implemented.

5. Promote self-sufficiency and asset development of assisted households by: Increasing the number and percentage of employed persons in
assisted families; providing or attracting supportive services to improve assistance recipients’ employability; provide or attract supportive services
to increase independence for the elderly or families with disabilities.
Past Progress: Continued to provide the Family Self Sufficiency Program for HCV residents; Provide afterschool homework help for children of
working parents of assisted housing; Established partnership with Manchester School District and preschool child care provider for provision of
educational, developmental preschool for assisted families with children aged 3 & 4, with full day, wrap around daycare for children of working
parents. Provided facilities for Manchester School District to operate an Even Start program for residents who are not proficient in English.
Continued to provide Congregate Services Programs until February 2012 to help maintain independence of the elderly and persons with disabilities.

6. Ensure equal opportunity and affirmatively further fair housing by: Undertaking affirmative measures to ensure access to assisted housing
regardless of race, color, religion, national origin, sex, familial status, and disability; Undertaking affirmative measures to provide a suitable living
environment for families living in assisted housing, regardless of race, color, religion, national origin, sex, familial status, and disability;
undertaking affirmative measures to ensure accessible housing to person with all varieties of disabilities regardless of unit size required; employing
a Fair Housing Officer and a 504 Compliance Coordinator to work with staff and residents on fair housing issues.
Past Progress: Promoted affirmative measures to ensure access at briefing for HCV participants and encouraged participants to seek suitable
housing; Continue to provide reasonable accommodations to families with members who have a disability; continued to employ Fair Housing and
504 Compliance Coordinators.

7. Ensure compliance with the Violence Against Women Act by: Amending the HCV Administrative Plan and Admissions and Continued
Occupancy Policy; Adopting revised Housing Assistance Payments Contract and revised Tenancy Addendum (HUD-52641-A); Utilizing HUD-
approved certification form(s); Notifying tenants and owners and managers of rights and obligations under VAWA.
Past Progress: HCV Administrative Plan and Admissions and Continued Occupancy Policies were revised and revisions were approved by Board
of Commissioners; Revised (January 2007) Housing Assistance Payments Contract and Tenancy Addendum are being utilized; HUD-approved
certification forms are being utilized; tenants, owners and managers have been notified of rights and obligations under VAWA.

6.0

PHA Plan Update

(a) Identify all PHA Plan elements that have been revised by the PHA since its last Annual Plan submission:
There have been no revisions to any PHA plan element since the last Annual Plan submission.

(b) Identify the specific location(s) where the public may obtain copies of the 5-Year and Annual PHA Plan. For a complete list of PHA Plan
elements, see Section 6.0 of the instructions.

198 Hanover Street, Manchester, NH 03104

7.0

Hope VI, Mixed Finance Modernization or Development, Demolition and/or Disposition, Conversion of Public Housing, Homeownership
Programs, and Project-based Vouchers. Include statements related to these programs as applicable.

Homeownership Program: MHRA offers a Homeownership Program to its Section 8 HCV program participants who qualify. This program was
implemented in 2003 and since that time, 31 families have participated. A full description of the program is included in MHRA’s HCV
Administrative Plan.

Project Based Vouchers: 362 vouchers have been approved for participation in the program and of these, 303 are now under contract in the
following projects: Piscataquog Apartments, Market/Amherst/Spruce Streets, Straw Mansion, Mary Gale Apartments, Inc., Old Wellington Rd.
Apartments, Family Mill, Brown School Apartments, Family Willows, Karatzas Avenue Phase I & II, and South Porter Street (Laurette Sweeney)
Apartments.
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8.0 Capital Improvements. Please complete Parts 8.1 through 8.3, as applicable.

8.1
Capital Fund Program Annual Statement/Performance and Evaluation Report. As part of the PHA 5-Year and Annual Plan, annually
complete and submit the Capital Fund Program Annual Statement/Performance and Evaluation Report, form HUD-50075.1, for each current and
open CFP grant and CFFP financing.

8.2
Capital Fund Program Five-Year Action Plan. As part of the submission of the Annual Plan, PHAs must complete and submit the Capital Fund
Program Five-Year Action Plan, form HUD-50075.2, and subsequent annual updates (on a rolling basis, e.g., drop current year, and add latest year
for a five year period). Large capital items must be included in the Five-Year Action Plan.

8.3
Capital Fund Financing Program (CFFP).

Check if the PHA proposes to use any portion of its Capital Fund Program (CFP)/Replacement Housing Factor (RHF) to repay debt incurred to
finance capital improvements.

9.0

Housing Needs. Based on information provided by the applicable Consolidated Plan, information provided by HUD, and other generally available
data, make a reasonable effort to identify the housing needs of the low-income, very low-income, and extremely low-income families who reside in
the jurisdiction served by the PHA, including elderly families, families with disabilities, and households of various races and ethnic groups, and
other families who are on the public housing and Section 8 tenant-based assistance waiting lists. The identification of housing needs must address
issues of affordability, supply, quality, accessibility, size of units, and location.

The City of Manchester’s Consolidated Plan (2010 - 2015) indicates that since 1990, the percent of low and moderate persons citywide has
increased from 40.63% (1990 Census data) to 49.89% in 2000 (2000 Census data) and 52.20% in 2008 (2007 Census Low and Moderate income
Summary Data for Manchester. The 2007 Census projection indicates that Manchester is income eligible on a citywide basis for entitlement funded
activities. The 2000 Census indicated that there are 6,645 extremely-low income households and 5,961 low-income renter households in
Manchester, which represents 37% of all renter households in the City. 67% of extremely low-income and 43% of low income renter households
have cost burdens exceeding 30% of income, and 58% of low-income and 23% of low-income households have a rent burden in excess of 50% of
income. Manchester’s elderly population is estimated at 15% of total, with 11% living below the poverty level. 21% of frail elderly (frail elderly
are most in need of services) aged 65-74 are living below poverty and 16% of frail elderly over the age of 74 are living below poverty.

The Consolidated Plan does not provide income estimates for households with persons with disabilities, but the 2000 Census indicated that there
were 2,449 individuals over the age of 16 with self-care mobility disabilities and a total of 9,147 non-institutionalized persons over the age of 16
with physical disabilities living in Manchester. The Consolidated Plan states that there are 491 units of universally accessible assisted housing
units in the City. Minority households account for 9.1% of the total number of rental households. 83.9% of Hispanic/Latin households are renters.
Minority households which are considered extremely low-income comprise 25.7%, and low-income households comprise 13.6%, of the total
minority households. Over 70% of minority renter households in the City have incomes below 80% of median, compared to a citywide 59% for
renter households.

On MHRA’s waiting list, there are 9,361 extremely low income households, 1,624 very low income households and 151 low income households.
Of these, 3,988 are families with children, 980 are elderly families, and 877 are families with disabilities. There are 7,939 (63%) on MHRA’s
public housing waiting list that are white, non-hispanic/latino and 4,607 (37%) are white-hispanic/latino, hispanic/latino, black, American Indian,
asian, or pacific islander. On MHRA’s Section 8 Housing Choice Voucher waiting list, 11,755 (64%) are white, non-hispanic/latino and 6,596
(36%) are white-hispanic/latino, hispanic/latino, black, American Indian, asian or pacific islander.

According to the City’s analysis, extremely-low, very-low and low-income renters experience great difficulty in securing affordable housing. It has
been noted that within the City, a persistent problem continues to be that both large and small families are doubled-up because of the high cost of
housing. The City’s analysis shows that extremely -low income households, regardless of the size of length of time in the City, continue to expend
the greatest proportion of their income for housing costs. Estimates have confirmed that 53% of Manchester renters are spending more than 30% of
their gross annual income on housing costs.

9.1

Strategy for Addressing Housing Needs. Provide a brief description of the PHA’s strategy for addressing the housing needs of families in the
jurisdiction and on the waiting list in the upcoming year. Note: Small, Section 8 only, and High Performing PHAs complete only for Annual
Plan submission with the 5-Year Plan.

MHRA is committed to efficient use of existing resources to continue to address the housing needs of families on its waiting list. MHRA has, and
will continue to, utilize every one of its allotted Housing Choice Vouchers (up to the allowed budget authority) as well as expending all HCV
allocated money. Additionally, with a vacancy rate of less than 3%, MHRA will continue to maximize occupancy in its Public Housing units for
families, the elderly and persons with disabilities. MHRA will continue to leverage private/public partnership resources to develop additional
affordable housing opportunities in the City of Manchester.



______________________________________________________________________________
Page 4 of 4 form HUD-50075 (4/2008)

10.0

Additional Information. Describe the following, as well as any additional information HUD has requested.

(a)  Progress in Meeting Mission and Goals. Provide a brief statement of the PHA’s progress in meeting the mission and goals described in the 5-
Year Plan.

(b) Significant Amendment and Substantial Deviation/Modification. Provide the PHA’s definition of “significant amendment” and “substantial
deviation/modification”

Per HUD regulations, the Authority must provide its definition of a substantial deviation and significant amendment or modification to the
Comprehensive Agency Plan (CAP). Under HUD regulations, any item falling under this category requires an interim change to the CAP; smaller
or less significant changes may wait until the next CAP submission. It is the Authority’s intent to update the CAP in the event of any discretionary
substantial deviation, significant amendment and/or modification. Any change to the CAP that fundamentally alters the mission, goals and/or
policies of the Authority would fall under this category. All proposed changes will be reviewed on a case by case basis.

The following are examples of possible substantial deviations, significant amendments and/or modifications (“change”) to the CAP. This is not an
inclusive list:

~ Substantial reduction or discontinuance of the provision of Public Housing or the Housing Choice Voucher Program. For Public Housing,
“substantial reduction” shall be a minimum of two- percent (25) of all units OR if an entire site or development of a smaller size is removed
for any reason (deconcentration, modernization, disposition, etc.) in one fiscal year. For the Housing Choice Voucher Program.,
“substantial reduction” shall be a minimum of ten- percent (168) of all vouchers.

~ Change to rent policies, admissions policies or organization of the waiting lists.

~ Addition or removal of a secondary housing program such as Section 5(h) or Section 8y homeownership programs.

~ Addition or removal of primary support services such as the Congregate Services Program.

~ Ten percent (10%) or more adjustment in funding amount, funding source and/or use not mandated by Federal, State, Local or other
regulations or requirements.

~ Conversion or elimination of any Public Housing units under voluntary conversion, disposition or demolition guidelines.

~ Fundamental change to mission or strategic goals such as no longer providing affordable housing.

Per HUD regulations, any significant amendment or substantial deviation/modification (“change”) to a CAP is subject to the same requirements as
the original CAP including time frames. In these situations the Authority must:

~ Consult with the Resident Advisory Board; and

~ Ensure consistency with the City of Manchester’s Consolidated Plan; and

~ Provide for a review of the change(s) by the public during a 45-day review period; and

~ Convene the Board of Commissioners to adopt the change(s) during a meeting that is open to the public; and

~ Submit the change to and receive approval from HUD in accordance with HUD’s plan review procedures prior to implementation of the
change(s).

11.0 Required Submission for HUD Field Office Review. In addition to the PHA Plan template (HUD-50075), PHAs must submit the following
documents. Items (a) through (g) may be submitted with signature by mail or electronically with scanned signatures, but electronic submission is
encouraged. Items (h) through (i) must be attached electronically with the PHA Plan. Note: Faxed copies of these documents will not be accepted
by the Field Office.

(a)  Form HUD-50077, PHA Certifications of Compliance with the PHA Plans and Related Regulations (which includes all certifications relating
to Civil Rights)

(b) Form HUD-50070, Certification for a Drug-Free Workplace (PHAs receiving CFP grants only)
(c) Form HUD-50071, Certification of Payments to Influence Federal Transactions (PHAs receiving CFP grants only)
(d) Form SF-LLL, Disclosure of Lobbying Activities (PHAs receiving CFP grants only)
(e) Form SF-LLL-A, Disclosure of Lobbying Activities Continuation Sheet (PHAs receiving CFP grants only)
(f) Resident Advisory Board (RAB) comments. Comments received from the RAB must be submitted by the PHA as an attachment to the PHA

Plan. PHAs must also include a narrative describing their analysis of the recommendations and the decisions made on these recommendations.
(g) Challenged Elements
(h)  Form HUD-50075.1, Capital Fund Program Annual Statement/Performance and Evaluation Report (PHAs receiving CFP grants only)
(i) Form HUD-50075.2, Capital Fund Program Five-Year Action Plan (PHAs receiving CFP grants only)
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U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

OMB No. 2477-0226
Expires 4/31/2014

Part I:  Summary
PHA Name: FFY of Grant: 2012

Manchester Housing and Redevelopment Authority NH36P00150112 FFY of Grant Approval: 2012
Replacement Housing Factor Grant No:

Original Annual Statement                      Reserve for Disasters/Emergencies Revised Annual Statement (revision no:               )
Performance and Evaluation Report for Period Ending Final Performance and Evaluation Report

Line Summary by Development
Original Revised 2 Obligated Expended

1 Total non-CFP Funds
2 1406 Operations (may not exceed 20% of line 21) 3 267,669$                  
3 1408 Management Improvements 267,500$                  
4 1410 Administration (may not exceed 10% of line 21) 133,834$                  
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 145,000$                  
8 1440 Site Acquisition
9 1450 Site Improvement
10 1460 Dwelling Structures 392,000$                  
11 1465.1 Dwelling Equipment - Nonexpendable 60,000$                    
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 63,500$                    
14 1485 Demolition
15 1492 Moving to Work Demostration
16 1495.1 Relocation Costs 6,000$                      
17 1499 Development Activites 4

18a 1501 Collaterization or Debt Service paid by the PHA
18ba 9000 Collaterization or Debt Service paid Via System of Direct Payment
19 1502 Contingency (may not exceed 8% of line 20) 2,844$                      
20 Amount of Annual Grant: (sum of lines 2 - 19) 1,338,347$               -$                         -$                         -$                        
21 Amount of line 20 Related to LBP Activities
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs 140,000$                  
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures 60,000$                    
Signature of Executive Director Date Date

2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
3 PHAs with under 250 units may use 100% of CFP Grants for Operations
4 RHF funds shall be included here

Date of CFFP:

1 To be completed for the Performance and Evaluation Report

Total Estimated Cost Total Actual Cost 1

Type of Grant

Annual Statement/Performance and Evaluation Report

Capital Fund Financing Program

Grant Type and Number
Capital Fund Program Grant No:

Signature of Public Housing Director
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U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

OMB No. 2477-0226
Expires 3/31/2014

Part II:  Supporting Pages
PHA Name: FFY of Grant: 2012

Replacement Housing Factor Grant No:

Development Number 
Name/PHA-Wide 
Activities

Development 
Account No.

Quantity Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

AMP 001 1460 10 Bldg's 10,000$       
Elmwood Gardens Window Repair / Replacement 1460 8,000$         

1460 12,000$       

AMP 002 1460 1 Bldg. 65,000$       
Kelley Falls

AMP 003 1430.1 3,000$         
Scattered Sites Elderly 1430.2 3,000$         

1460 6 DU's 132,000$     
1495.1 6 DU's 6,000$         

AMP 004 1460 10,000$       
Scattered Sites Family

AMP 005 1430.1 2,000$         
O'Malley Apartments 1460 80,000$       

Central Office 1460 50,000$       
Cost Center

HA-Wide 1430.2 3,000$         
Improvements 1460 15,000$       

1460 10,000$       
1465.1 60,000$       

2 To be completed for the Performance and Evaluation Report

Total Actual Cost

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement

Roofing Replacement

HVAC System Replacement

Trash Chute Replacement
A & E Services for Trash Chute Replacement

A & E Services for Rehabilitation

Total Estimated Cost

Exterior Trim & Siding Replacement / Paint

General Description of Major Work Categories

Consulting/Testing Services Rehabilitation

Annual Statement/Performance and Evaluation Report

Capital Fund Financing Program

Grant Type and Number

CFFP (Yes/No):   No

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150112

Heat Convector / Piping Replacement

Accessibility Issues / Section 504 Activities

Roofing Replacement

Hazardous Mataerials Abatement
Consultant for Hazardous Materials Abatement

Appliance Replacement

Interior Building Rehabilitation
Relocation Costs for Rehabilitation
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U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

OMB No. 2477-0226
Expires 3/31/2014

Part II:  Supporting Pages
PHA Name: FFY of Grant: 2012

Replacement Housing Factor Grant No:

Development Number 
Name/PHA-Wide 
Activities

Development 
Account No.

Quantity Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

HA-Wide 1408 100,000$     
Management 1408 26,000$       
Improvements 1408 140,000$     

Resident Initiatives and Training 1408 500$            
1408 500$            
1408 500$            

Administration 1410.1 87,889$       
1410.9 43,945$       
1410.4 1,000$         
1410.19 1,000$         

Fees and Costs 1430.7 134,000$     

Non-Dwelling 1475.1 23,500$       
Equipment 1475.4 40,000$       

Operations 1406 267,669$     

Contingency 1502 2,844$         

2 To be completed for the Performance and Evaluation Report

Annual Statement/Performance and Evaluation Report

Capital Fund Financing Program

Grant Type and Number

CFFP (Yes/No):   No

Manchester Housing and Redevelopment Authority

Total Actual Cost

Capital Fund Program Grant No: NH36P00150112

Total Estimated Cost

Newsletters & Operational Guides
Archive Document Storage

General Description of Major Work Categories

Commnity Policing Contract

Computer System Software & Support
Staff Professional Training

Project Inspector Salaries and Benefits

Office Equipment & Furniture Replacement

Non-Technical PHA Staff Salaries
Non-Technical PHA Staff Benefits
Legal Counsel Contract & Bid Reviews
Advertising Costs

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement

Computer System Enhancement

Operations Account

Contingency Account
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Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part III: Implementation Schedule for Capital Fund Finacing Program 
PHA Name: FFY of Grant: 2012

Development Number Reasons for Reveised Target Dates 1

 Name/PHA-Wide Activities
Original Obligation End 

Date
Actual Obligation   End 

Date
Original Expenditure  

End Date
Actual Expenditure  

End Date
AMP 001 Elmwood Gardens 3/11/2014 3/11/2016

AMP 002 Kelley Falls 3/11/2014 3/11/2016

AMP 003 Scattered Sites 3/11/2014 3/11/2016

AMP 004 Scattered Sites 3/11/2014

AMP 005 O'Malley Apartments 3/11/2014 3/11/2016

Central Office Cost Center 3/11/2014 3/11/2016

HA-Wide Management 
Improvements

3/11/2014 3/11/2016

Administration 3/11/2014 3/11/2016

Fess and Costs 3/11/2014 3/11/2016

Non-Dwelling Equipment 3/11/2014 3/11/2016

1 Obligations and expenditure end date can only be revised with HUD approval pursuant toSection 9j of the U. S. Housing Act of 1937, as amended.

Manchester Housing and Redevelopment Authority

(Quarter Ending Date)
All Fund Obligated All Funds Expended

(Quarter Ending Date)

 02/24/2012 form HUD-50075.1 (4/2008)Page 4 of 4



 02/24/2012 form HUD-50075.2 (4/2008)Page 1 of  5

Capital Fund Program - Five-Year Action Plan U.S Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2477-0226
Expires 8/30/2011

Part 1: Summary
PHA Name/Number NH36P001 Locality (City/ County & State) Manchester, NH Original 5-Year Plan Revision No:
A. Development Number and Work Statement Work Statement for Year 2 Work Statement for Year 3 Work Statement for Year 4 Work Statement for Year 5

Name for Year 1 FFY 2013 FFY 2014 FFY 2015 FFY 2016
FFY 2012

B. Physical Improvements Subtotal Annual Statement $ 713,000 $ 708,000 $ 716,000 $ 716,000

C. Management Improvements $ 176,500 $ 178,500 $ 176,500 $ 176,500
D. PHA-Wide Non-Dwelling 

Structures and Equipment
$ 47,344 $ 50,344 $ 44,344 $ 44,344

E. Administration $ 133,834 $ 133,834 $ 133,834 $ 133,834
F. Other
G. Operations $ 267,669 $ 267,669 $ 267,669 $ 267,669
H. Demolition
I. Development
J. Capital Fund Finanacing -Debt 

Service
K. Total CFP Funds $ 1,338,347 $ 1,338,347 $ 1,338,347 $ 1,338,347
L. Total Non-CFP Funds
M. Grand Total $ 1,338,347 $ 1,338,347 $ 1,338,347 $ 1,338,347
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Capital Fund Program - Five-Year Action Plan U.S Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2477-0226
Expires 8/30/2011

Part II: Supporting Pages - Physical Needs Work Statement (s)
Work Statement Work Statement for Year 2 Work Statement for Year 3
for Year 1 FFY FFY 2013 FFY 2014

2012 Development Number/Name Quantity Estimated Cost Development Number/Name Quantity Estimated Cost
General Description of Major Work General Description of Major Work

Categories Categories
See AMP 001 Elmwood Gardens AMP 001 Elmwood Gardens

Annual Exterior Trim & Siding Replacement/Paint 10 Bldg's 10,000$                       Exterior Trim & Siding Replacement/Paint 10 Bldg's 10,000$                       
Statement Window Repair / Replacement 9,000$                         Window Repair / Replacement 24,000$                       

Heat Convector / Piping Replacement 10,000$                       Shed Replacement 40,000$                       

AMP 002 Kelley Falls AMP 002 Kelley Falls
Roofing Replacement 1 Bldg. 65,000$                       Roofing Replacement 1 Bldg 65,000$                       
Window Replacement / Repairs 1 Bldg. 14,000$                       Window Replacement / Repairs 1 Bldg. 14,000$                       

AMP 003 Scattered Sites Elderly AMP 003 Scattered Sites Elderly
Interior Building Rehabilitation 8 DU's 200,000$                     Interior Building Rehabilitation 6 DU's 150,000$                     

AMP 004 Scattered Sites Family AMP 004 Scattered Sites Family
Roofing Replacement 20,000$                       Roofing Replacement 20,000$                       

AMP 005 O'Malley Apartments AMP 005 Kalivas Apartments
Kitchen Renovations 100 DU's 300,000$                     Kitchen Renovations 100 DU's 300,000$                     

HA - Wide Improvements HA - Wide Improvements
Accessibility Issues/Section 504 Activities 15,000$                       Accessibility Issues/Section 504 Activities 15,000$                       
Hazardous Materials Abatement 20,000$                       Hazardous Materials Abatement 20,000$                       
Appliance Replacement 50,000$                       Appliance Replacement 50,000$                       

Subtotal of Estimated Cost             713,000$                     Subtotal of Estimated Cost             708,000$                     



Capital Fund Program - Five-Year Action Plan U.S Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2477-0226
Expires 8/30/2011

Part II: Supporting Pages - Physical Needs Work Statement (s)
Work Statement Work Statement for Year 4 Work Statement for Year 5
for Year 1 FFY FFY 2015 FFY 2016

2012 Development Number/Name Quantity Estimated Cost Development Number/Name Quantity Estimated Cost
General Description of Major Work General Description of Major Work

Categories Categories
See AMP 001 Elmwood Gardens AMP 001 Elmwood Gardens

Annual Window Repair / Replacement 17,000$                       Window Repair / Replacement 17,000$                       
Statement

AMP 002 Kelley Falls AMP 002 Kelley Falls
Roofing Replacement 1 Bldg. 65,000$                       Roofing Replacement 1 Bldg 65,000$                       
Window Replacement / Repairs 1 Bldg. 14,000$                       Window Replacement / Repairs 1 Bldg. 14,000$                       

AMP 003 Scattered Sites AMP 003 Scattered Sites
Interior Building Rehabilitation 8 DU's 200,000$                     Interior Building Rehabilitation 6 DU's 150,000$                     

AMP 005 O'Malley Apartments AMP 005 Kalivas Apartments
Window / Curtain Wall Replacement 100 DU's 190,000$                     Paint Public Spaces 10,000$                       
Hot Water Tank Relining 10,000$                       

AMP 008 Pariseau Apartments
AMP 005 Kalivas Apartments Kitchen Renovations 50 DU's 150,000$                     
Air Conditioner Sleeves 100 DU's 110,000$                     Replace Ceiling Tiles 100 DU's 125,000$                     
Replace Hallway flooring 25,000$                       Closet Door Replacement 100 DU's 100,000$                     

HA - Wide Improvements HA - Wide Improvements
Accessibility Issues/Section 504 Activities 15,000$                       Accessibility Issues/Section 504 Activities 15,000$                       
Hazardous Materials Abatement 20,000$                       Hazardous Materials Abatement 20,000$                       
Appliance Replacement 50,000$                       Appliance Replacement 50,000$                       

Subtotal of Estimated Cost             716,000$                     Subtotal of Estimated Cost             716,000$                     

02/24/2012 form HUD-50075.2 (4/2008)Page 3 of  5



02/24/2012 form HUD-50075.2 (4/2008)Page 4 of  5

Capital Fund Program - Five-Year Action Plan U.S Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2477-0226
Expires 8/30/2011

Part II: Supporting Pages - Management Needs Work Statement (s)
Work Statement Work Statement for Year 2 Work Statement for Year 3
for Year 1 FFY FFY 2013 FFY 2014

2012 Development Number/Name Estimated Cost Development Number/Name Estimated Cost
General Description of Major Work General Description of Major Work

Categories Categories
See HA - Wide Management Improvements HA - Wide Management Improvements

Annual Computer System Software & Support 25,000$                       Computer System Software & Support 25,000$                       
Statement Staff Professional Development Training 20,000$                       Staff Professional Development Training 20,000$                       

Community Policing Contract 130,000$                     Community Policing Contract 130,000$                     
Resident Initiatives and Training 500$                            Resident Initiatives and Training 500$                            
Newsletters & Operational Guides 500$                            Program Reviews 2,000$                         
Archival Document Storage 500$                            Newsletters & Operational Guides 500$                            

Archival Document Storage 500$                            

Subtotal of Estimated Cost             176,500$                     Subtotal of Estimated Cost             178,500$                     



02/24/2012 form HUD-50075.2 (4/2008)Page 5 of  5

Capital Fund Program - Five-Year Action Plan U.S Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2477-0226
Expires 8/30/2011

Part II: Supporting Pages - Management Needs Work Statement (s)
Work Statement Work Statement for Year 4 Work Statement for Year 5
for Year 1 FFY FFY 2015 FFY 2016

2012 Development Number/Name Estimated Cost Development Number/Name Estimated Cost
General Description of Major Work General Description of Major Work

Categories Categories
See HA - Wide Management Improvements HA - Wide Management Improvements

Annual Computer System Software & Support 25,000$                       Computer System Software & Support 25,000$                       
Statement Staff Professional Development Training 20,000$                       Staff Professional Development Training 20,000$                       

Community Policing Contract 130,000$                     Community Policing Contract 130,000$                     
Resident Initiatives and Training 500$                            Resident Initiatives and Training 500$                            
Newsletters & Operational Guides 500$                            Newsletters & Operational Guides 500$                            
Archival Document Storage 500$                            Archival Document Storage 500$                            

Subtotal of Estimated Cost             176,500$                     Subtotal of Estimated Cost             176,500$                     



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part I:  Summary
PHA Name: Grant Type and Number FFY of Grant: 2007

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150107 FFY of Grant Approval: 2007
Replacement Housing Factor Grant No:
Date of CFFP:

Type of Grant
Original Annual Statement                      Reserve for Disasters/Emergencies Revised Annual Statement (revision no:       3        )
Performance and Evaluation Report for Period Ending 3/31/2012 Final Performance and Evaluation Report

Line Summary by Development Total Estimated Cost Total Actual Cost 1
Original Revised 2 Obligated Expended

1 Total non-CFP Funds
2 1406 Operations (may not exceed 20% of line 21) 3 294,534$                  -$                         294,534$                  294,534$                
3 1408 Management Improvements 177,952$                  -$                         179,098$                  179,098$                
4 1410 Administration (may not exceed 10% of line 21) 80,613$                    -$                         85,266$                    85,839$                  
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 176,723$                  -$                         180,660$                  180,087$                
8 1440 Site Acquisition
9 1450 Site Improvement
10 1460 Dwelling Structures 815,340$                  -$                         805,684$                  805,684$                
11 1465.1 Dwelling Equipment - Nonexpendable
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 48,798$                    -$                         48,718$                    48,718$                  
14 1485 Demolition
15 1492 Moving to Work Demostration
16 1495.1 Relocation Costs
17 1499 Development Activites 4

18a 1501 Collaterization or Debt Service paid by the PHA
18b 9000 Collaterization or Debt Service paid Via System of Direct Deposit
19 1502 Contingency (may not exceed 8% of line 20)
20 Amount of Annual Grant: (sum of lines 2 - 19) 1,593,960$               -$                         1,593,960$               1,593,960$             
21 Amount of line 20 Related to LBP Activities
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures
Signature of Executive Director Date Date

1 To be completed for the Performance and Evaluation Report
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
3 PHAs with under 250 units may use 100% of CFP Grants for Operations
4 RHF funds shall be included here

Signature of Public Housing Director

form HUD-50075.1 (4/2008)Page 1 of  3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2007

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150107
Replacement Housing Factor Grant No:
CFFP (Yes/No):    No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

AMP 003 A & E Services Replacement of Boilers 1430.1 6,025$         6,025$           6,025$          Completed
Elmwood Gardens Replacement of Boilers 1460 278,619$     267,938$       267,938$      Completed

AMP 003 A & E Services for Rehabilitation 1430.1 222$            222$              222$             Completed
Scattered Sites Consulting/Testing Services Rehabilitation 1430.2 5,709$         5,709$           5,709$          Completed

Exterior Building Rehabilitation 1460 423,121$     423,121$       423,121$      Completed

AMP 005 O'Malley Window Air Conditioner Sleeves 1460 96 92,500$       93,525$         93,525$        Completed

HA-Wide A & Services Exterior Masonry Repairs 1430.1 5,695$         5,695$           5,695$          Completed
Exterior Masonry Repairs 1460 21,100$       21,100$         21,100$        Completed

HA-Wide Computer System Software & Support 1408 48,712$       48,572$         48,572$        Completed
Management Staff Professional Training 1408 21,194$       21,194$         21,194$        Completed
Improvements Archive Document Storage 1408 220$            220$              220$             Completed

Security Upgrades 1408 107,826$     109,112$       109,112$      Completed

Administration Non-Technical PHA Staff Salaries 1410.1 55,307$       56,172$         56,172$        Completed
Non-Technical PHA Staff Benefits 1410.9 25,306$       29,094$         29,667$        Completed

Fees and Costs Project Inspector Salaries and Benefits 1430.7 159,072$     163,009$       162,436$      Completed

Non-Dwelling Office Equipment & Furniture Replacement 1475.1 36,113$       36,113$         36,113$        Completed
Equipment Computer System Enhancement 1475.4 12,685$       12,605$         12,605$        Completed

Operations Operations Account 1406 294,534$     294,534$       294,534$      Completed
1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
2 To be completed for the Performance and Evaluation Report

 03/31/2012 FINAL form HUD-50075.1 (4/2008)Page 2 of 3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part III: Implementation Schedule for Capital Fund Finacing Program 
PHA Name: FFY of Grant: 2007

Manchester Housing and Redevelopment Authority

Development Number All Fund Obligated All Funds Expended Reasons for Reveised Target Dates 1

 Name/PHA-Wide Activities (Quarter Ending Date) (Quarter Ending Date)
Original Obligation End 

Date
Actual Obligation   End 

Date
Original Expenditure  

End Date
Actual Expenditure  

End Date
AMP 001 Elmwood Gardens 9/30/2009 12/31/2009 9/30/2011 3/31/2011

AMP 003 Scattered Sites 9/30/2009 6/30/2009 9/30/2011 12/31/2009

AMP 005 O'Malley 9/30/2009 8/31/2009 9/30/2011 9/30/2010

HA-Wide Management 
Improvements

9/30/2009 12/31/2009 9/30/2011 9/30/2010

Administration 9/30/2009 6/30/2009 9/30/2011 3/31/2009

Fess and Costs 9/30/2009 6/30/2009 9/30/2011 3/31/2009

Non-Dwelling Equipment 9/30/2009 9/30/2009 9/30/2011 12/31/2009

1 Obligations and expenditure end date can only be revised with HUD approval pursuant toSection 9j of the U. S. Housing Act of 1937, as amended.

 03/31/2012 FINAL form HUD-50075.1 (4/2008)Page 3 of 3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part I:  Summary
PHA Name: Grant Type and Number FFY of Grant: 2008

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150108 FFY of Grant Approval: 2008
Replacement Housing Factor Grant No:
Date of CFFP:

Type of Grant
Original Annual Statement                      Reserve for Disasters/Emergencies Revised Annual Statement (revision no:       4        )
Performance and Evaluation Report for Period Ending     3/31/2012 Final Performance and Evaluation Report

Line Summary by Development Total Estimated Cost Total Actual Cost 1
Original Revised 2 Obligated Expended

1 Total non-CFP Funds
2 1406 Operations (may not exceed 20% of line 21) 3 297,081$                  297,081$                  297,081$                  297,081$                
3 1408 Management Improvements 110,567$                  110,567$                  111,802$                  111,802$                
4 1410 Administration (may not exceed 10% of line 21) 152,681$                  152,681$                  166,633$                  166,633$                
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 272,281$                  183,281$                  151,414$                  147,908$                
8 1440 Site Acquisition
9 1450 Site Improvement 50,000$                    50,000$                    50,000$                    50,000$                  
10 1460 Dwelling Structures 632,650$                  694,650$                  708,617$                  666,092$                
11 1465.1 Dwelling Equipment - Nonexpendable 34,000$                    61,000$                    62,790$                    
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 54,000$                    54,000$                    54,862$                    54,862$                  
14 1485 Demolition
15 1492 Moving to Work Demostration
16 1495.1 Relocation Costs 4,226$                      4,226$                      4,288$                      4,288$                    
17 1499 Development Activites 4

18a 1501 Collaterization or Debt Service paid by the PHA
18b 9000 Collaterization or Debt Service paid Via System of Direct Deposit
19 1502 Contingency (may not exceed 8% of line 20)
20 Amount of Annual Grant: (sum of lines 2 - 19) 1,607,486$               1,607,486$               1,607,486$               1,498,665$             
21 Amount of line 20 Related to LBP Activities
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures
Signature of Executive Director Date Date

1 To be completed for the Performance and Evaluation Report
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
3 PHAs with under 250 units may use 100% of CFP Grants for Operations
4 RHF funds shall be included here

Signature of Public Housing Director

 03-31-2012 form HUD-50075.1 (4/2008)Page 1 of  3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2008

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150108
Replacement Housing Factor Grant No:
CFFP (Yes/No):   No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

AMP 001 Replacement of Boilers 1460 207,612$     207,612$     207,612$       207,612$      Completed
Elmwood Gardens

AMP 002 Appliance Replacement 1465.1 34,000$       61,000$       62,790$         In Progress
Kelley Falls Roofing Replacement 1460 62,000$       42,525$         In Progress

AMP 003 A & E Services for Rehabilitation 1430.1 41,975$       41,975$       41,975$         41,935$        In Progress
Scattered Sites Consulting/Testing Services Rehabilitation 1430.2 830$            830$            830$              830$             Completed

Site Rehabilitation 1450 50,000$       50,000$       50,000$         50,000$        Completed
Exterior Building Rehabilitation 1460 425,038$     425,038$     458,480$       458,480$      Completed
Relocation 1495.1 4,226$         4,226$         4,288$           4,288$          Completed

HA-Wide Computer System Software & Support 1408 62,901$       62,901$       63,556$         63,556$        Completed
Management Staff Professional Training 1408 26,000$       26,000$       26,580$         26,580$        Completed
Improvements Resident Initiatives and Training 1408 579$            579$            579$              579$             Completed

Program Reviews 1408 21,000$       21,000$       21,000$         21,000$        Completed
Archive Document Storage 1408 87$              87$              87$                87$               Completed

Administration Non-Technical PHA Staff Salaries 1410.1 100,454$     100,454$     116,185$       116,185$      Completed
Non-Technical PHA Staff Benefits 1410.9 50,227$       50,227$       48,095$         48,095$        Completed
Legal Counsel Contract & Bid Reviews 1410.4 2,000$         2,000$         2,353$           2,353$          Completed

Fees and Costs Project Inspector Salaries and Benefits 1430.7 229,476$     140,476$     108,609$       105,143$      Ongoing

Non-Dwelling Office Equipment & Furniture Replacement 1475.1 14,000$       14,000$       10,573$         10,573$        Completed
Equipment Computer System Enhancement 1475.4 40,000$       40,000$       44,289$         44,289$        Completed

Operations Operations Account 1406 297,081$     297,081$     297,081$       297,081$      Completed
1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
2 To be completed for the Performance and Evaluation Report

 03-31-2012 form HUD-50075.1 (4/2008)Page 2 of 3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part III: Implementation Schedule for Capital Fund Finacing Program 
PHA Name: FFY of Grant: 2008

Manchester Housing and Redevelopment Authority

Development Number All Fund Obligated All Funds Expended Reasons for Reveised Target Dates 1

 Name/PHA-Wide Activities (Quarter Ending Date) (Quarter Ending Date)
Original Obligation End 

Date
Actual Obligation   End 

Date
Original Expenditure  

End Date
Actual Expenditure  

End Date
AMP 001 Elmwood Gardens 6/12/2010 6/12/2010 3/31/2012 3/31/2011

AMP 003 Scattered Sites 6/12/2010 6/12/2010 3/31/2012 3/31/2011

HA-Wide Management 
Improvements

6/12/2010 3/31/2012 3/31/2012

Administration 6/12/2010 6/12/2010 3/31/2012 3/31/2012

Fess and Costs 3/30/2010 12/31/2008 3/31/2012

Non-Dwelling Equipment 6/12/2010 6/12/2010 3/31/2012 12/31/2011

1 Obligations and expenditure end date can only be revised with HUD approval pursuant toSection 9j of the U. S. Housing Act of 1937, as amended.

03/31/2012 form HUD-50075.1 (4/2008)Page 3 of 3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part I:  Summary
PHA Name: Grant Type and Number FFY of Grant: 2009

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150109 FFY of Grant Approval: 2009
Replacement Housing Factor Grant No:
Date of CFFP:

Type of Grant
Original Annual Statement                      Reserve for Disasters/Emergencies Revised Annual Statement (revision no:       2        )
Performance and Evaluation Report for Period Ending 3/31/2012 Final Performance and Evaluation Report

Line Summary by Development Total Estimated Cost Total Actual Cost 1
Original Revised 2 Obligated Expended

1 Total non-CFP Funds
2 1406 Operations (may not exceed 20% of line 21) 3 322,540$                  322,540$                  322,540$                
3 1408 Management Improvements 119,494$                  -$                         119,247$                  119,247$                
4 1410 Administration (may not exceed 10% of line 21) 159,928$                  -$                         155,191$                  47,102$                  
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 373,922$                  -$                         353,519$                  60,505$                  
8 1440 Site Acquisition
9 1450 Site Improvement
10 1460 Dwelling Structures 632,518$                  -$                         657,832$                  442,444$                
11 1465.1 Dwelling Equipment - Nonexpendable
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 4,300$                      -$                         4,374$                      4,374$                    
14 1485 Demolition
15 1492 Moving to Work Demostration
16 1495.1 Relocation Costs
17 1499 Development Activites 4

18a 1501 Collaterization or Debt Service paid by the PHA
18b 9000 Collaterization or Debt Service paid Via System of Direct Deposit
19 1502 Contingency (may not exceed 8% of line 20)
20 Amount of Annual Grant: (sum of lines 2 - 19) 1,612,702$               -$                         1,612,702$               996,211$                
21 Amount of line 20 Related to LBP Activities
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures
Signature of Executive Director Date Date

1 To be completed for the Performance and Evaluation Report
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
3 PHAs with under 250 units may use 100% of CFP Grants for Operations
4 RHF funds shall be included here

Signature of Public Housing Director

form HUD-50075.1 (4/2008)Page 1 of  3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2009

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150109
Replacement Housing Factor Grant No:
CFFP (Yes/No):   No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

AMP 002 Roofing Replacement 1460 2 Bldg's 107,500$     $       107,500 $     107,500 Completed
Kelley Falls

AMP 003 A & E Services for Rehabilitation 1430.1 64,061$       43,660$         12,217$        In Progress
Scattered Sites Consulting/Testing Services Rehabilitation 1430.2 2,350$         2,348$           2,348$          In Progress

Interior Building Rehabilitation 1460 14 DU's 290,800$     299,482$       150,055$      In Progress

AMP 005 Kalivas Engineer for Generator Replacement Kalivas 1430.1 4,500$         4,500$           3,600$          In Progress

HA-Wide Engineer for Masonry Repairs 1430.1 20,000$       20,000$         14,750$        In Progress
Improvements Masonry Repairs 1460 141,528$     141,528$       75,567$        In Progress

Carbon Monoxide Detectors 1460 649 DU's 92,690$       109,322$       109,322$      Completed

HA-Wide Computer System Software & Support 1408 10,350$       8,861$           8,861$          Completed
Management Staff Professional Training 1408 3,620$         3,621$           3,621$          Completed
Improvements Security Systems Upgrades 1408 105,524$     106,765$       106,765$      Completed

Administration Non-Technical PHA Staff Salaries 1410.1 103,285$     103,285$       31,740$        In Progress
Non-Technical PHA Staff Benefits 1410.9 51,643$       51,643$         15,100$        In Progress
Legal Counsel Contract & Bid Reviews 1410.4 5,000$         263$              263$             Completed

Fees and Costs Project Inspector Salaries and Benefits 1430.7 255,421$     255,421$       
Consultant PHA Physical Needs Assessment 1430.2 27,590$       27,590$         27,590$        Completed

Non-Dwelling Computer System Enhancement 1475.4 4,300$         4,374$           4,374$          Completed
Equipment

Operations Operations Account 1406 322,540$     322,540$       322,540$      Completed
1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
2 To be completed for the Performance and Evaluation Report

 03/31/2012 form HUD-50075.1 (4/2008)Page 2 of 3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part III: Implementation Schedule for Capital Fund Finacing Program 
PHA Name: FFY of Grant: 2009

Manchester Housing and Redevelopment Authority

Development Number All Fund Obligated All Funds Expended Reasons for Reveised Target Dates 1

 Name/PHA-Wide Activities (Quarter Ending Date) (Quarter Ending Date)
Original Obligation End 

Date
Actual Obligation   End 

Date
Original Expenditure  

End Date
Actual Expenditure  

End Date
AMP 002 Kelley Falls 6/30/2011 9/13/2011 6/30/2013 3/31/2012

AMP 003 Scattered Sites 6/30/2011 9/13/2011 6/30/2013

AMP 005 O'Malley / Kalivas 6/30/2011 9/13/2011 6/30/2013

HA-Wide Management 
Improvements

6/30/2011 9/13/2011 6/30/2013 3/31/2012

Administration 6/30/2011 6/30/2011 6/30/2013

Fess and Costs 6/30/2011 6/30/2011 6/30/2013

Non-Dwelling Equipment 6/30/2011 6/30/2011 6/30/2013 12/31/2011

1 Obligations and expenditure end date can only be revised with HUD approval pursuant toSection 9j of the U. S. Housing Act of 1937, as amended.

 3/31/2012 form HUD-50075.1 (4/2008)Page 3 of 3



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part I:  Summary
PHA Name: Grant Type and Number FFY of Grant: 2010

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150110 FFY of Grant Approval: 2010
Replacement Housing Factor Grant No:
Date of CFFP:

Type of Grant
Original Annual Statement                      Reserve for Disasters/Emergencies Revised Annual Statement (revision no:       2        )
Performance and Evaluation Report for Period Ending 3/31/2012 Final Performance and Evaluation Report

Line Summary by Development Total Estimated Cost Total Actual Cost 1
Original Revised 2 Obligated Expended

1 Total non-CFP Funds
2 1406 Operations (may not exceed 20% of line 21) 3 321,950$                  321,950$                  321,950$                  321,950$                
3 1408 Management Improvements 225,500$                  368,858$                  143,218$                  143,218$                
4 1410 Administration (may not exceed 10% of line 21) 155,928$                  155,678$                  155,376$                  
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 272,440$                  244,065$                  223,474$                  12,034$                  
8 1440 Site Acquisition
9 1450 Site Improvement
10 1460 Dwelling Structures 541,954$                  462,053$                  270,652$                  102,891$                
11 1465.1 Dwelling Equipment - Nonexpendable 28,680$                    2,151$                      
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 43,500$                    40,000$                    595$                         595$                       
14 1485 Demolition
15 1492 Moving to Work Demostration
16 1495.1 Relocation Costs 15,000$                    15,000$                    6,318$                      6,318$                    
17 1499 Development Activites 4

18a 1501 Collaterization or Debt Service paid by the PHA
18b 9000 Collaterization or Debt Service paid Via System of Direct Deposit
19 1502 Contingency (may not exceed 8% of line 20) 4,803$                      -$                         
20 Amount of Annual Grant: (sum of lines 2 - 19) 1,609,755$               1,609,755$               1,121,583$               587,006$                
21 Amount of line 20 Related to LBP Activities
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures
Signature of Executive Director Date Date

1 To be completed for the Performance and Evaluation Report
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
3 PHAs with under 250 units may use 100% of CFP Grants for Operations
4 RHF funds shall be included here

Signature of Public Housing Director

form HUD-50075.1 (4/2008)Page 1 of  4



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2010

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150110
Replacement Housing Factor Grant No:
CFFP (Yes/No):   No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

AMP 003 A & E Services for Rehabilitation 1430.1 35,000$       20,000$       487$              487$             In Progress
Scattered Sites Consulting/Testing Services Rehabilitation 1430.2 3,000$         1,500$         794$              794$             In Progress

Interior Building Rehabilitation 1460 3 DU's 85,200$       65,000$       
Relocation Costs for Rehabilitation 1495.1 13 DU's 15,000$       15,000$       6,318$           6,318$          Ongoing

AMP 001 Window Repair / Replacement 1460 6,580$         6,580$         6,580$           6,580$          Completed
Elmwood Gardens Heat Convector / Piping Replacement 1460 20,000$       11,037$       11,037$         11,037$        Completed

AMP 002 Roofing Replacement 1460 1 Bldg. 65,000$       19,762$       

AMP 005 Heat Exchanger Replacement 1460 6,264$         6,264$         6,264$           6,264$          Completed
O'Malley Apartments
Kalivas Apartments Emergency Generator Replacement 1460 60,000$       118,000$     108,911$       In Progress

AMP 015 Concrete Vault Repairs 1460 13,910$       13,910$       13,910$         13,910$        Completed
Gallen Apartments Masonry Repairs 1460 10,000$       3,000$         2,600$           2,600$          In Progress

AMP 008 Masonry Repairs 1460 115,000$     91,000$       In Progress
Burns Apartments

HA-Wide Appliance Replacement 1465.1 3 DU's 28,680$       2,151$         
Improvements Accessibility Issues / Section 504 Activities 1460 10,000$       1,500$         

Hazardous Mataerials Abatement 1460 30,000$       68,000$       65,750$         62,500$        Ongoing
Engineer for Carbon Monoxide Detectors 1430.1 26,500$       15,125$       15,125$         9,625$          In Progress
Carbon Monoxide Detectors 1460 519 DU's 120,000$     58,000$       55,600$         In Progress
Consultant Hazardous Materials 1430.2 2,000$         1,500$         1,128$           1,128$          Ongoing

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
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Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2010

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150110
Replacement Housing Factor Grant No:
CFFP (Yes/No):   No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

HA-Wide Computer System Software & Support 1408 40,000$       227,000$     11,122$         11,122$        
Management Staff Professional Training 1408 28,000$       10,000$       1,238$           1,238$          
Improvements Commnity Policing Contract 1408 140,000$     130,858$     130,858$       130,858$      

Newsletters & Operational Guides 1408 17,000$       500$            
Archive Document Storage 1408 500$            500$            

Administration Non-Technical PHA Staff Salaries 1410.1 103,285$     103,285$     103,285$       
Non-Technical PHA Staff Benefits 1410.9 51,643$       51,643$       51,643$         
Legal Counsel Contract & Bid Reviews 1410.4 1,000$         750$            448$              

Fees and Costs Project Inspector Salaries and Benefits 1430.7 205,940$     205,940$     205,940$       

Non-Dwelling Office Equipment & Furniture Replacement 1475.1 23,500$       25,000$       
Equipment Computer System Enhancement 1475.4 20,000$       15,000$       595$              595$             

Operations Operations Account 1406 321,950$     321,950$     321,950$       321,950$      

Contingency Contingency Account 1502 4,803$         -$            

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
2 To be completed for the Performance and Evaluation Report
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Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part III: Implementation Schedule for Capital Fund Finacing Program 
PHA Name: FFY of Grant: 2010

Manchester Housing and Redevelopment Authority

Development Number All Fund Obligated All Funds Expended Reasons for Reveised Target Dates 1

 Name/PHA-Wide Activities (Quarter Ending Date) (Quarter Ending Date)
Original Obligation End 

Date
Actual Obligation   End 

Date
Original Expenditure  

End Date
Actual Expenditure  

End Date
AMP 003 Scattered Sites 6/30/2012 6/30/2014

AMP 001 Elmwood 6/30/2012 12/31/2011 6/30/2014

AMP 002 Kelley Falls 6/30/2012 6/30/2014

AMP 005 O'Malley/Kalivas 6/30/2012 3/31/2012 6/30/2014

AMP 015 Gallen 6/30/2012 6/30/2014

AMP 008 Burns 6/30/2012 6/30/2014

HA-Wide Management 
Improvements

6/30/2012 6/30/2014

Administration 6/30/2012 6/30/2014

Fess and Costs 6/30/2012 6/30/2014

Non-Dwelling Equipment 6/30/2012 6/30/2014

1 Obligations and expenditure end date can only be revised with HUD approval pursuant toSection 9j of the U. S. Housing Act of 1937, as amended.
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Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part I:  Summary
PHA Name: Grant Type and Number FFY of Grant: 2011

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150111 FFY of Grant Approval: 2011
Replacement Housing Factor Grant No:
Date of CFFP:

Type of Grant
Original Annual Statement                      Reserve for Disasters/Emergencies Revised Annual Statement (revision no:               )
Performance and Evaluation Report for Period Ending 3/31/2012 Final Performance and Evaluation Report

Line Summary by Development Total Estimated Cost Total Actual Cost 1
Original Revised 2 Obligated Expended

1 Total non-CFP Funds
2 1406 Operations (may not exceed 20% of line 21) 3 276,356$                  276,356$                  
3 1408 Management Improvements 173,000$                  130,858$                  32,715$                  
4 1410 Administration (may not exceed 10% of line 21) 138,178$                  137,178$                  
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 312,817$                  210,317$                  
8 1440 Site Acquisition
9 1450 Site Improvement 15,000$                    
10 1460 Dwelling Structures 449,000$                  26,295$                    24,195$                  
11 1465.1 Dwelling Equipment - Nonexpendable
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 12,000$                    
14 1485 Demolition
15 1492 Moving to Work Demostration
16 1495.1 Relocation Costs 1,500$                      
17 1499 Development Activites 4

18a 1501 Collaterization or Debt Service paid by the PHA
18b 9000 Collaterization or Debt Service paid Via System of Direct Deposit
19 1502 Contingency (may not exceed 8% of line 20) 3,929$                      
20 Amount of Annual Grant: (sum of lines 2 - 19) 1,381,780$               -$                         781,004$                  56,910$                  
21 Amount of line 20 Related to LBP Activities
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures
Signature of Executive Director Date Date

1 To be completed for the Performance and Evaluation Report
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
3 PHAs with under 250 units may use 100% of CFP Grants for Operations
4 RHF funds shall be included here

Signature of Public Housing Director
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Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2011

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150111
Replacement Housing Factor Grant No:
CFFP (Yes/No):   No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

AMP 001 Exterior Trim & Siding Replacement / Paint 1460 10 Bldg's 15,000$       
Elmwood Gardens Window Repair / Replacement 1460 5,000$         

Shed Demolition / Replacement 1460 30,000$       
Heat Convector / Piping Replacement 1460 20,000$       5,520$           3,420$          

AMP 002 Roofing Replacement 1460 1 Bldg. 45,000$       
Kelley Falls A & E Services Community Center 1430.1 60,000$       

Engineer Repair / Replace Stairways 1430.1 2,000$         
Repair / Replace Stairways 1460 17 Bldg's 40,000$       

AMP 003 A & E Services for Rehabilitation 1430.1 3,000$         
Scattered Sites Consulting/Testing Services Rehabilitation 1430.2 1,500$         

Interior Building Rehabilitation 1460 4 DU's 100,000$     
Relocation Costs for Rehabilitation 1495.1 4 DU's 1,500$         

AMP 005 Paint Public Spaces 1460 4,000$         
O'Malley Apartments Replace Ceiling Tiles Public Spaces 1460 5,000$         

AMP 008 Masonry Repairs 1460 20,000$       
Burns Apartments Parking Lot Restoration 1450 15,000$       

AMP 015 A & E for Window Replacement 1430.1 15,000$       
Gallen Apartments Window Replacement 1460 95 DU's 140,000$     

HA-Wide Consultant for Hazardous Materials Abatement 1430.2 1,000$         
Improvements Hazardous Mataerials Abatement 1460 15,000$       20,775$         20,775$        

Accessibility Issues / Section 504 Activities 1460 10,000$       

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
2 To be completed for the Performance and Evaluation Report
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Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part II:  Supporting Pages
PHA Name: Grant Type and Number FFY of Grant: 2011

Manchester Housing and Redevelopment Authority Capital Fund Program Grant No: NH36P00150111
Replacement Housing Factor Grant No:
CFFP (Yes/No):   No

Development Number 
Name/PHA-Wide 
Activities

General Description of Major Work Categories Development 
Account No.

Quantity Total Estimated Cost Total Actual Cost Status of Work

Original Revised 1  Funds 
Obligated 2 

 Funds 
Expended 2 

Central Office Engineer HVAC System Replacement 1430.1 20,000$       
Cost Center

HA-Wide Computer System Software & Support 1408 30,000$       
Management Staff Professional Training 1408 1,500$         
Improvements Commnity Policing Contract 1408 140,000$     130,858$       32,715$        

Resident Initiatives and Training 1408 500$            
Newsletters & Operational Guides 1408 500$            
Archive Document Storage 1408 500$            

Administration Non-Technical PHA Staff Salaries 1410.1 91,591$       91,591$         
Non-Technical PHA Staff Benefits 1410.9 45,587$       45,587$         
Legal Counsel Contract & Bid Reviews 1410.4 1,000$         

Fees and Costs Project Inspector Salaries and Benefits 1430.7 210,317$     210,317$       

Non-Dwelling Office Equipment & Furniture Replacement 1475.1 2,000$         
Equipment Computer System Enhancement 1475.4 10,000$       

Operations Operations Account 1406 276,356$     276,356$       

Contingency Contingency Account 1502 3,929$         

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement
2 To be completed for the Performance and Evaluation Report

03/31/2012 form HUD-50075.1 (4/2008)Page 3 of 4



Annual Statement/Performance and Evaluation Report U.S Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2477-0226

Expires 3/31/2014
Part III: Implementation Schedule for Capital Fund Finacing Program 
PHA Name: FFY of Grant: 2011

Manchester Housing and Redevelopment Authority

Development Number All Fund Obligated All Funds Expended Reasons for Reveised Target Dates 1

 Name/PHA-Wide Activities (Quarter Ending Date) (Quarter Ending Date)
Original Obligation End 

Date
Actual Obligation   End 

Date
Original Expenditure  

End Date
Actual Expenditure  

End Date
AMP 001 Elmwood Gardens 6/30/2013 6/30/2015

AMP 002 Kelley Falls 6/30/2013 6/30/2015

AMP 003 Scattered Sites 6/30/2013 6/30/2015

AMP 005 O'Malley Apartments 6/30/2013 6/30/2015

AMP 008 Burns Apartments 6/30/2013 6/30/2015

HA-Wide Management 
Improvements

6/30/2013 6/30/2015

Administration 6/30/2013 6/30/2015

Fess and Costs 6/30/2013 6/30/2015

Non-Dwelling Equipment 6/30/2013 6/30/2015

1 Obligations and expenditure end date can only be revised with HUD approval pursuant toSection 9j of the U. S. Housing Act of 1937, as amended.
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MANCHESTER HOUSING AND REDEVELOPMENT AUTHORITY

RESIDENT ADVISORY BOARD MEETING

JULY 10, 2012

In Attendance:
Michele Desmond, MHRA Policy and Compliance Officer
Bert Davis, MHRA Housing Operations Director
Michael DiSabato, Deputy Housing Operations Director
Bonnie Badolati, Leased Housing Manager
Ed Russell, Public Housing Resident
Marion Russell, Public Housing Resident
Robin Harrell, Section 8 HCV Resident
William Diener, Section 8 HCV (Homeownership Program) Resident
Alicia Parker, Public Housing Resident
Zainab Kanu, Public Housing Resident
Alie Kanu, Public Housing Resident

Marion Russell and Ed Russell stated that they were happy that work on the heating
system at the Gallen Highrise had been included as part of the Capital Fund submission.
They said they hoped that the work would be completed before winter.

Alicia Parker, Zainab Kanu and Alie Kanu stated that there are many unsupervised
children at the Elmwood Gardens development. They said that there is not a problem
with teenagers, but that very small children were allowed to wander around the
neighborhood with no adults present. They indicated that it appeared to be a parenting
issue.

Zainab Kanu said that speeding cars at Elmwood Gardens is also an issue and that young
drivers go way too fast on the city streets and she is concerned for small children who
may be out in the road.

William Diener said that all appears to be going well with MHRA’s Section 8 Housing
Choice Voucher Program and that he’s had no issues during the year.

Robin Harrell thanked MHRA staff for their intervention in a problem she had had with
her landlord and stated that relations between the tenants in her building and the landlord
had improved tremendously since MHRA staff got involved.

Michele Desmond asked those in attendance if there was anything that should be
included in the Annual Plan and/or Capital Fund request that had not been included and
the group answered that there was nothing they could think of. She asked if anything
needed to be taken out of the Plan/Request and they again answered that they did not
think that there was.



Meeting adjourned at 6:15 p.m.
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